
1.0 INTRODUCTION
The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island 
Naval Shipyard (MINS) in Vallejo, California. This 
MPR does not discuss cleanup work by the City of 
Vallejo (City) or its developer, Lennar Mare Island 
(LMI), through the Navy’s Eastern Early Transfer 
Parcel (EETP) Environmental Services Cooperative 
Agreement (ESCA). The work completed by the City 
through LMI this month is reported separately. This 
MPR discusses progress made during the reporting 
period from January 27, 2017 through February 23, 
2017.  The information provided in this report 
includes updates to fieldwork and removal actions, 
document submittals, the progress of regulatory 
reviews, issues associated with Navy environmental 
programs, and Base Realignment and Closure 
(BRAC) Cleanup Team (BCT) and Restoration 
Advisory Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS AND UPCOMING EVENTS 
During the month of February 2017 the Navy 
performed fieldwork at Installation Restoration 17 
(IR17) and Building 503 Area, and Solid Waste 
Management Unit (SWMU) 78 and Building 505 
Site.  
Installation Restoration 17 and Building 503 Area
The Navy continues to conduct remedial action field 
work in the IR17 and Building 503 Area.  The Navy 
has excavated approximately 8,000 cubic yards of 
soil that contains chlorinated volatile organic 
compounds in soil gas from another area of the site 

at the southeast corner of Azuar Drive and J Street.  
The excavated soil has been transported off-site for 
disposal.  Backfill operations at the southeast corner 
of Azuar Drive and J Street have been delayed on 
account of rain and are projected to continue through 
February.  Road closures are expected to be removed 
in early March 2017.

Solid Waste Management Unit 78 and Building 505 Site
Navy soil investigation work at the SWMU 78 and 
Building 505 Site on the north end of Mare Island 
has been delayed on account of rain and standing 
water.  The Navy will excavate approximately 4,000 
cubic yards of soil mixed with debris (concrete and 
masonry rubble, pipe, and wood) from the site and 
collect soil samples to investigate the soil below for 
contamination. The investigation work is on hold 
until drier conditions persist.
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3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 
The Navy submitted the following documents during 
the reporting period:

•  Draft Supplemental Work Plan, Remedial 
Investigation at UXO 3 - Dredge Pond 3E and 
Northern Marine Corps Firing Range

•  Draft Polychlorinated Biphenyl Site Closure 
Report for Building A142 in Investigation 
Area F1

The Navy received comments or concurrence from 
regulatory agencies on the following document 
during the reporting period:
•  Comments received from the Department of 

Toxic Substances Control (DTSC) on the Draft 
Final Action Memorandum, South Shore Area 
Shoreline Munitions Time-Critical Removal 
Action

•  Concurrence received from the U.S. 
Environmental Protection Agency (EPA) on the 
Draft Polychlorinated Biphenyl Site Closure 
Report for Building A71 in Investigation 
Area F1

4.0  REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS
The documents presented in the following table 
include only documents that address sites where 
the Navy remains responsible for the cleanup 
work.

BCT meetings are held regularly with the Navy,
DTSC, and San Francisco Bay Regional Water 
Quality Control Board (Regional Water Board) to 
discuss the progress of environmental cleanup at 
MINS. The next BCT meeting will be held on 
March 30, 2017.
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NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil

RAB MEETING SCHEDULE
The RAB meets the last Thursday of every other
month, unless otherwise noted in bold.  The next 
RAB meetings are scheduled for:

•  March 30, 2017
•  May 25, 2017
•  July 27, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592


